2009 COHORT

SS/HS CROSS-SITE EVALUATION	JAN 10				FEB 10				MAR 10					APR 10				MAY 10					JUN 10				JUL 10				AUG 10					SEP 10				OCT 10				NOV 10					DEC 10			
	4	11	18	25	1	8	15	22	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27
PROJECT SCHEDULE																																																						
Initial Site Visits																																																						
School Level Survey																																																						
Project Level Survey																																																						

***The data collection activities and schedule are subject to change if the National Evaluation is extended beyond September 2010